COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 20/ 2014

ESTI MATE SUMVARY 08:17: 54
CONTI D C19876R ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 19876R- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 29.0 DAYS TIME ALLOW 11/21/201 FI XED COVPLETI ON DATI
US 160 WOLF CREEK TUNNEL LI GHT PERCENT TIME:  47.54 ORI G TIME ALLOW 11/21/201 FI XED COMPLETI ON DATI
PRQJECT NO NHPP1602- 144
US 160 WOLF CREEK TUNNEL LI GHT
NAME OF ROAD:
PRQIECT COUNTI ES: M NERAL
CONTRACTOR:
MAIN ELECTRI C LTD PAY PERI OD ENDI NG 11/ 20/ 2014 DATE TI ME STARTED 09/22/2014
1115 ER E AVENUE DATE LET 08/ 14/ 2014 DATE WORK BEGAN 09/ 22/ 2014
P.O BOX 563 DATE AWARDED 09/ 03/ 2014 DATE TI ME STOPPED 10/ 20/ 2014
DATE CONTRACT EXECUTED 09/ 15/ 2014 DATE ACCEPTED 10/ 20/ 2014
PUEBLO CcO 81001 719-542- 4114 DATE NOTI CE TO PROCEED 09/ 22/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 411, 711. 62 PARTI C PATI NG $ 411,711. 62 $ 0.00
AWARD PRQJECT AMT: $ 406, 819. 31 NON- PARTI C PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 411, 711. 62 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 411, 711. 62 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 6,102. 29
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 411, 711. 62 6, 102. 29
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 411, 711. 62 6, 102. 29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6, 102. 29

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19876R COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19876R-BI D
PRQIECT NHPP1602- 144 ESTI MATE NO 0003
CURRENT
REF I TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNI TS
L UNT PRICE
CAT NO0200 ROADWAY
0005 202- 00750 Renoval of Luninaire 660. 000
EACH
93. 83000
0010 208-00033 *Sedi ment Trap (Special) 3. 000
EACH
4, 128. 00000
0015 208-00052 *StormDrain Inlet Protection (Type 2) 100. 000
LF
29. 48000
0020 208-00206 *Er osi on Control Supervisor 4. 000
DAY
721. 80000
0025 250-00050 *Moni tori ng Techni ci an 66. 000
HOUR
113. 83000
0030 601-40300 *Structural Concrete Coating surface prep & cleaning, 3, 539. 000
then 1 coat spr
Sy
30. 67000
0035 613-04100 El ectrical System Mdifications 1. 000
LS
3, 345. 00000
0040 613-10000 Wring 1. 000
LS
23, 232. 00000
0045 613-20200 Lunminaire (Install Only) 294. 000
EACH
139. 21000
0050 613-20210 Lumi naire (Special) (Install Only) 266. 000
EACH
139. 21000
0055 626- 00000 *Mobi | i zati on 1. 000
LS

68, 410. 00000
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PREV QTY/
QTY TH'S PERI OD
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CONTI D C19876R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19876R- BI D ESTI MATE RUN 11/ 20/ 2014
PRQJECT: NHPP1602- 144 ESTI MATE NO 0003 08:17: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 626- 01000 *Public Information Services 1. 000 1.000
LS 0. 000 0. 00
6, 236. 00000 1. 000 6, 236. 00
0065 630- 00007 *Traffic Control Inspection 10. 000 10. 000
DAY 0. 000 0. 00
943. 58000 10. 000 9, 435. 80
0070 700- 70010 F/ A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0075 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0077 613-10010 Wring (Spec) Wring (Special) 1. 000 1. 000
LS 0. 000 0. 00
2,481. 35000 1. 000 2,481. 35
0085 900- 00014 Added Item (Lunp Sun)/ Re-mask & prep for spec change 1. 000 1. 000
str conc coating
LS 0. 000 0. 00
24,412. 96000 1. 000 24,412.96

CAT 0200 CURRENT AMI  $ 411,711.62 $

(=}

.00$ 411, 711. 62

PRQJIECT TOTAL CURRENT AMI  $ 411,711.62 $ 0.00$ 411, 711. 62



